IMovies – Movie Ticket Booking System

Project Planning Phase

Schedule, resources, responsibilities and risks

Project documentation based on the uploaded bookMyShow-main source ZIP

Prepared: 31 October 2026

Project Planning Phase

4.1 Development approach

Use an iterative, feature-based workflow: setup and database connectivity; authentication; catalogue and theatre/show data; seat booking; admin workflows; testing; documentation and demo.

4.2 Two-day emergency schedule

Time	Task	Deliverable
Day 1 – Morning	Install dependencies, configure environment and database	Frontend/backend start locally
Day 1 – Afternoon	Verify login, movie list, theatre/show pages	Core browsing flow
Day 2 – Morning	Test seat selection, booking and history	Working demo path or documented blockers
Day 2 – Afternoon	Capture screenshots, record demo, finalize PDFs and upload	Submission package

4.3 Suggested Gantt-style plan

Work package	D1 AM	D1 PM	D2 AM	D2 PM
Environment setup	X			
Authentication & catalogue		X		
Shows & booking		X	X	
Testing			X	
Documentation/demo				X

4.4 Roles (adapt for team size)

- Coordinator: track tasks, integration and final submission.
- Frontend owner: React pages, navigation, API calls and UI checks.
- Backend owner: Express routes, authentication and booking APIs.
- Database/testing owner: MongoDB setup, sample data, test evidence and screenshots.

4.5 Resources

Laptop, Node.js/npm, VS Code, MongoDB Atlas or local MongoDB, browser, Git/GitHub, Postman and screen recorder.

4.6 Risk register

Risk	Impact	Mitigation
MongoDB connection failure	App data cannot load/save	Check URI, credentials, IP allowlist and network
Port conflict	Server/client cannot start	Stop conflicting process or change port consistently
CORS mismatch	Browser blocks API calls	Allow localhost:3000 during local demo
Missing seed data	Empty movie/show lists	Create test records using admin UI/API

Risk	Impact	Mitigation
Payment integration not configured	Booking flow may fail	Test Stripe setup; demonstrate only verified flow
Race condition on seats	Potential duplicate seat allocation	Use atomic conditional update/transaction and test concurrency

4.7 Deliverables

Runnable source project, configuration template without secrets, seven phase PDFs, screenshots, test evidence, demo video and GitHub repository link.

Accuracy note: This document describes the code and README found in the supplied ZIP. Items marked as recommendations or proposed tests are not claims that they have already been implemented or passed. Confirm all workflows on your laptop before submission.